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The following report serves as the twelfth monthly progress report
for EREP Investigation 456M which is entitled "Developing Processing
Techniques for Skylab Data". The financial report for this contract
(NAS9-13280) is being submitted under separate cover.
The purpose of this investigation is to test information extraction
techniques for SKYLAB S-192 data and compare with results obtained in
applying these techniques to ERTS and aircraft scanner data.
During this report period a letter containing specifications for
S-192 CCT's and film imagery was forwarded to Mr. Larry York/TF6.
A copy of this letter is attached.
Due to the expected lengthy delay in the receipt of S-192 CCT's
there is a need to conserve project funds. As a result, project
activity is now at a low level and will continue at a low level for
the next several months.
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